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(Response to DDP 1-1252, 16 March 1971)

31 March 1971

Histories Histories To be  Number of Will meet
in Program Published Completed Writers Deadline Comments
Q/DDP 6 5 2 No
PSS 4 3 3 Yes No response
C1 2 1 1 1 Yes
CA 22 13 9 2 FT
4 PT No
FI 7 1 6 1 FT
2 PT No "The job may be completed by 31 March 1972."
FI/D 13 9 4 1 No No response
O2SER 0 1 0 No No response
CCs 0 1 1 Yes
CcDC 0 1 1 Yes No response
RID 10 9 1 0 No "Although a writer has not been assigned, a positive
effort will be made."
AF 31 20 11 3 No Expects to complete program in March 1972,
EUR 32 23 9 8 No 25X1A6a
FE 49 35 14 6 No but E Station. Deletion
requestea.
NE 19 4 15 3 No
SB 20 6 14 10 FT
2 PT Yes "Barring unforeseen developments."
wH 28 10 18 8 No Expects some papers that present special problems will
be delayed.
DQ 14 7 7 1 PT* No Five expected to be completed; one will probably be a source
25X1A8a document. An effort will be made to finish the other.
- 35 18 17 7 FT Expects to complete '82-91 percent'. 100 percent
. 2 PT No completion expected June 1973.
TSD 7 2 5 4 No
Total 302 160 142 pproved F3r Release 2000/09/14 - CIA-RDP83-00764R000400010024-2

* pdditional writing strength will presumably W 72 writers, 1l are part-time.
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